

## TAC ACTION PLAN

NO.	ACTION ITEM	TARGET DATE	STATUS	OUTPUT
1	Approval of the country code Top Level Domain Name (ccTLD) Progress Report Recommendations	November 2010 December 2010 March 2011	Done Done Not necessary	Approved ccTLD Implementation Report
2	Drafting of the Service Level Agreement for BTC to manage the domain name during the interim and adoption by both parties.	Sept 2011	Done	Memorandum of Understanding
3	Drafting of the tender document for the procurement of the ccTLD Technical equipment and the associated software	March 2011	Done	Draft Tender documents
4	Drafting of the domain name policy development process framework and guidelines	October 2011	Ongoing	Policy Development Process Framework
5	Procurement of the ccTLD Technical Equipment and	November 2011	Ongoing	ccTLD Technical Equipment's and

	associated software			Associated Software
<b>6</b>	Identify and develop the fundamental Domain Name Policies	Jan 2012	Ongoing	Domain name administration policies
<b>7</b>	Legislation instruments (regulations) for administration of ccTLD and establishment non-profit making organisation	June 2012	Ongoing	ccTLD Regulations
<b>8</b>	Completion of the ICANN Re-delegation process from BTC to the new Registry	March 2013	Ongoing	Full control of the ccTLD by the new Registry operator separate from BTC